EY Approved For 'ease 2003/1 28 aELDP60-00594.0400060024-8
L - CONIBCNTIAL
DSTR
MEMORANDUM FOR: Lhisf,—Plens—end—Potier—Sbafs —GR 26 February 1958
THROUGH !  -Birector—of—fratming X O /7‘ A
SUBJECT :  Weekly Activitieé Report No. 8

Instructional Services Branch
19 February - 25 February 1958

I. SIGNIFICANT ITEMS

None

II. OTHER ACTIVITIES

A. Pilm Production

1. Logistics Film

An interlock of this film was run in the auditorium 25
at 1400 on 1% February. Among those present was Mr. Garrison,
D/L.

In the critique that followed the showing Mr. Garrison stated
that he thought the picture was a good one and that it ex-
pressed very adequately the training message around which

it was designed.

There were only six other comments. These are recorded in
the Film Unit Piles. DNone were of sufficient importance to
relate in this report.

Arrangements are being made to have another interlock showing
next week for the benefit of the DTR, C/OPS School and senior
menmbers of the FI Staff, all of whom were unable to attend
the first showing.

The contractor has indicated that his work on this film
can be completed by 15 April provided no further changes
are required.

2. Secret Writing Film

Projected completion date by contractor is 27 March 1958.
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SUBJECT:  Weekly Activity Report No. 8
A. Film Production

3. Security Film

of the treatment for Part II was reviewed
25X1 of A&E who submitted some psychological
material wnich will be included in the second draft of the
treatment.

Lk, Intelligence Process Film

The pattern of the "matrix" film was submitted |
25X1 who offered various suggestions which will be incliuded in
the treatment. The pattern is being read | |
of the Intelligence, School.

= i3 )
5. Supervision Films N
25X1
MRough scripts o i i e cleared with
Messrs. Seripting on
M the rough arart or the third and last in the series has

£ W been completed. Production of these films should commence
= in about two weeks.

B. Personnel

25X1 1. | are attending the after hours
emencary FILench course.

2. |'{;_—k_| is hospitalized. Tentatively, he will return
25X1 0 work on 3 March.

SEDGET
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